Hunters Point Naval Shipyard
Document Tracking Matrix

November 2020
DRAFT RTCs DRAFT FINAL FINAL
Agency Commenis
g
E Document Title & Information Draff 1.0 2o 2 3 RTCs ‘.O Draft me“ to Final 1.0 Comments
E=S Agencies Date Due | E | Agencies Agencies Agencies
EREE
z
CERCLA, Petroleum, and Radiological Reports
Basewide
rlliadiological Heaith and Safety Survey
T IRPM: Leo Larson 04/29/20 | v} 06/15/20 |w |v v |v TBD 07/30/20 vq11/16/20
PM: Lisa Bercik, Aptim
Preliminary Assessment for PFAS
2 IRPM: Sean-Ryan McCray 12/15/20 TBD TBD TBD 18D FFA Document
PM: Michele Zych, Wood
Parcel B
ﬁladiological Rework Work Plan
RPM: Sean-Ryan McCray 11/27/20 TBD TBD TBD TBD FFA Document
PM: Brett Womack, Gilbane
I-RACR - IR26
2 IRPM: Liz Roddy 01/04/21 02/19/21 TBD 04/06/21 05/10/21 FFA Document
PM: Katy Robinson, Wood
Parcel C
ﬁ!adiological Rework Work Plan
T IRPM: Sean-Ryan McCray 12/07/20 BD TBD TBD BD FFA Document
PM: Brett Womack, Gilbane
FRAWP Phase Ill - RU-C1, C2, C4, and C5
2 RPM: Sharon Ohannessian 05/11/20 v § O7/27/20 |w |w|v v TBD C1/19/21 02/22/21 FFA Document
PM: Frank VanAistine, Gilbane
I-RACR Phase | - RU-C1, C2, C4, and C5
3 RPM: Sharon Ohannessian 06/25/20 v § 09/21/20 |v |wlv v TBD 11/06/20 12/08/20 FFA Document
PM: Mitra Fattahipour, ECC
IRAMR - RU-C1,C2,C4, and C5
4 IRPM: Sharon Ohannessian 11/23/20 12/23/20 NA NA 12/28/20
PM: Mitra Fattahipour, ECC
Parcel D-1
IRACR - Phase |l Durable Cover
T RPM: Leslie Howard 04/10/19 | v 07/27/20 | »|v v |v TBD 11/27/20 01/15/21 FFA Document
PM: Lisa Bercik, Aptim
fRevised LUC RD FFA Document; Hold
2 [RPM: Dennis Rourke 06/30/20 |~ HOLD TBD TBD TBD requested by EPA on
PM: CES/ERRG, Dan Lohr 712120
Explanation of Significant Differences FFA Document; EPA
3 [RPM:__ Dennis Rourke 06/10/20 | v { 09/09/20 | |v|v|v] TBD BD TBD e oo
PM: Innovex-ERRG 10/26/20
Parcel E
ﬁladiological Rework Work Plan
RPM: Sean-Ryan McCray 11/16/20 TBD TBD TBD TBD FFA Document
PM: Matt Long, ECC Insight
Sanitary Sewer/Storm Drain Execution Plan
2 Ve SeanRyan Metray 11/16/20 T8D TBD TBD 8D FFA Document
PM: TBD
Parcel E-2
IRACR - Reveiment, Upland Slurry Wall, and
~ [Grading 9/10/2020 2/10/2020 EA et e
et Lesiie Howard 12117719 1w ORI08/20 e L oz | 7 oz || TR0 FFApecmen
PM: Nels Johnson, Aptim
Parcel F
[Record of Decision
1 RPM: Sharon Ohannessian 08/13/18 |w§ 12/10/18 |v |v v v § 03/05/19 |~ 063/25/19 v §12/16/20 FFA Document
PM: Mitra Fattahipour, ECC
2 [RPM:___ Sean-Ryan McCray 08/25/20 |« ] 11/13/20 TBD 12/31/20 02/03/21 | | FADocument socay
PM: Lisa Bercik, Aptim
Submarine Pens Scoping Survey Report
3 [RPM: Sean-Ryan McCray 06/05/20 | v § 08/28/20 |v | v 10/26/20 | v 10/26/20 v { 11/30/20 FFA Document
PM: Lisa Bercik, Aptim
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Parcel D-2, UC-1, UC-2, UC-3
IRadiologicaI Rework Work Plan
1 03/12/20 |+« § 06/05/20 |~ | ¥ TBD 11719720 12/21/20 FFA Document
RPM: Sean-Ryan McCray
PM: Nels Johnson, Aptim
. Produs:non or review of document is LUC = Land use control
complete.
X Received notification of no comments or NA = Not applicabie
comments deferred fo other agency. PM = Proiect manager
DTSC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report

RAWP = Remedial action work plan
TBD = To Be Determined

FS = Feasibility study
FSS = Final status survey
Reporifitieshighlighted in vellow:have areqguested
expeditedreview period

Repor files highlighted in gray have been finared
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